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Location: 04-SF-80-13.2 / 13.9
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Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 283 Date: 19-Jun-2013 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 380

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm, winds in the afternoon

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS mechanical piping installation. Inspect delivery of 6" DIP with welded thust
collars. Misc MEP paperwork and write diaries.

Bid Item: 121 0-000-000.12104-0120F4 CCSF RECLAIM WATER (6 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

6" DIP Delivery

I went out to the FWS yard at Pier 7 at 0830 to inspect the ductile iron pipe delivery (4 each lengths of 6"
DIP with thrust collars, one length of 10" DIP length with weld rings, and one 12" DIP length with weld
rings). There was no paperwork with them, and talking with Narciso Biagi, he indicated that they did not
arrive with paperwork. I also noted 2 lengths of 6" DIP, one length of 10" DIP, and one length of 12" DIP
with flanged ends. These sections of pipe that have been painted and are sitting in the yard, but have not
been released by me. Narciso Biagi said they were delivered at the beginning of the month and painted
6/6, 6/7, and 6/11.

I emailed Bill O'Sullivan, ABF, and Ari Landworth, FWS, to informed them that I don't have any of the
paperwork on this material, and it can't be incorporated into the work unless and until I receive the proper
paperwork and release it. I later followed up with a phone conversation with Bill O'Sullivan.

121 0-000-000.121

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Mechanical Piping

Tim Esquivel and Josh Johnson spent the shift welding the joints on the 2 1/2" DW line along the bike path
at PP 93S, PP 97S, PP 97S, and PP 99S.

126 0-000-000.126
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Rick Kiikvee and Jim Perry set 4" CA line and 2 1/2" DW line on the bikepath east of PP 103.

Barry Mallaney welded the PS-7 to EB barrier rail for the expansion loop at crossbeam CB 19. He also
trim the PS-11 for the 10" Sewer main at that expansion loop to the correct height, then tack welded the
pipe support ito place. METS paint inspector Stuart Ross noted that Barry M. repaired the galvanizing with
unapproved aerosol cold galvanizing primer and told him that primer would have to be removed. The tack
welds on the pipe supports were ground off, and the PS-11 was sent to the CCC paint shack at Pier 7 for
blasting and priming.

Narciso Biagi, foreman, oversaw and assisted in all these activities.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

CERTIFIED COATINGS COMPANY

Diary: Dispute

DIP Painting

On 6/17, a pallet of trimmed DIP was returned to the site after weld rings were installed off site. These
trimmed sections were from full lenth sections of 6", 10", and 12" DIP which were previously release and
painted. At 0830, I went to the CCC paint yard at Pier 7 and noted that this pipe was inside the blast
enclosure.

At 1000, I spoke with James Brockman, informing him that these trimmed sections of pipe needed to be
repaired per the requirements of CCO 45S03; there were not to be blasted prior to painting. I followed up
this conversation by forwarding an email from May 3, 2013 with the CCO 45S03 paint requirements.
James B. acknowledged this email and informed me that CCC would began paint repair work on the
trimmed sections of DIP on 6/20/2013.

001 0-MSI-EFA.187
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